

# CEPF Small Grant Final Project Completion Report

## CEPF 小项目最终项目完成报告

Complete the following report worksheet to provide CEPF with an overall summary of the results of your project. Within the narrative section, responses should be concise, but include sufficient detail to present a clear understanding of the development and progression of this project.

为了能给 CEPF 提供此项目的全面摘要，请填写以下工作表。在叙述性问题部分，言语应简明有效，以便清晰理解该项目的发展和进程。

<b>Date of Report (MM/DD/YY)</b> 报告填写日期（年/月/日）
9 July 2004

<b>Organization Information</b> 组织信息
---

<b>Organization Name</b> 组织名称
BirdLife International

<b>Project Name</b> 项目名称
Planning workshop for the project: "Development of an IBA Caretaker Network in the 5 priority corridors"

<b>Project Dates (as stated in the contract agreement)</b> 项目日期（以合同所注明日期为准）
15 May – 15 June 2004

<b>Partners</b> 合作伙伴
Georgian Center for the Conservation of Wildlife.

<b>Project Description – Provide a brief description of the project your team implemented.</b> 项目说明— 请提供该项目的摘要说明。
An international workshop was held in Tbilisi (Georgia) on 28-30 May 2004 to further develop the plans of the project: "Development of an IBA Caretaker Network in the 5 priority corridors" summarised in a Lol BirdLife International submitted to the CEPF in September 2003. The workshop was attended by representatives of the following NGOs: Armenian Society for the Protection of Birds (ASPB) Armenia Azerbaijan Ornithological Society (AOS) Azerbaijan Georgian Center for the Conservation of Wildlife (GCCW) Georgia Russian Bird Conservation Union (RBCU), Russia Doğa Derneği (DD), Turkey Critical Ecosystems Partnership Fund (CEPF), USA Conservation International (CI) USA. GCCW organised the logistics, BirdLife the contents of the workshop.

## Narrative Questions

### 叙述性问题

#### 1. What was the initial objective of this project?

1. 该项目的最初目的是什么？

To hold an international workshop in Tbilisi to develop the plans of the project: “Development of an IBA Caretaker Network in the 5 priority corridors”.

#### 2. Did the objectives of your project change during implementation? If so, please explain why and how.

2. 在实施过程中，该项目的目标是否有变更？如果有，请具体注明变更原因及变更内容。

No

#### 3. How was your project successful in achieving the expected objectives?

3. 该项目是如何成功达到所预期的目标的？

Very successful. The workshop was held on and participants from all countries and invited organizations attended the workshop and contributed to the outcomes.

List of attendees:

**Ms. Luba Balyan** (Armenian Society for the Protection of Birds)

**Ms Dan Cao** (CEPF)

**Mr. Vladimir Fedotov** (Russian Bird Conservation Union)

**Dr. Umberto Gallo-Orsi** (BirdLife International)

**Mr. Nikolay Gerasimenko** (Armenian Society for the Protection of Birds)

**Mr. Ramaz Gokhelashvili** (Georgian Center for the Conservation of Wildlife)

**Mr. David Knox** (CI – CABS)

**Mr. Bahtiyar Kurt** (Doğa Derneği)

**Mr. Szabolcs Nagy** (BirdLife International)

**Mr. Elchin Sultanov** (Azerbaijan Ornithological Society)

#### 4. Did your team experience any disappointments or failures during implementation? If so, please explain and comment on how the team addressed these disappointments and/or failures.

4. 在项目实施过程中，您和您的团队是否经历过任何失望与失败？如果有，请具体注明并解释如何解决失望和处理失败的。

No

#### 5. Describe any positive or negative lessons learned from this project that would be useful to share with other organizations interested in implementing a similar project.

5. 请详细描述您或您的组织从该项目中获得的，可与从事类似项目的其他组织分享的任何积极或消极的经验。

The workshop improved our understanding of the differences between the 5 countries in terms of organizational development and capacity and in terms of threats to sites and species, logistical problems and level of public awareness.

The attendance to the workshop of representatives of CEPF (which is a potential donor for the fully developed project) helped developing a common understanding of the project aims, expected results and methods. It also allowed for clarifying a number of issues.

The relationship with (potential) donors is a co-operation to achieve a common goal. The workshop helped defining the common goal and targets and the way to reach it.

**6. Describe any follow-up activities related to this project.**

6. 请注明任何与该项目有关的后续活动。

Following comments from CEPF (Dan Cao and David Knox) at the end of the workshop, a note was sent to CEPF and we are now waiting for a final decision on the LOI on the project submitted in September 2004. If the reply will be positive, the full project proposal can be developed in few months.

**7. Please provide any additional information to assist CEPF in understanding any other aspects of your completed project.**

7. 请提供任何可使 CEPF 更完整的了解该项目的信息。

The summarised results of the workshop are attached; it includes the results of the SWOT analysis for each national implementing organization and of a series of brainstorming and exercises with cards on the project.

**For more information about this project, please contact:**

Umberto Gallo-Orsi  
BirdLife International, European Office Division  
Droevendaalsesteeg 3, Alterra Oost, Bld. 100NL-6708 PB  
Wageningen, The Netherlands  
Tel: +31 (0)317 47 88 31  
Fax: +31 (0)317 47 88 44  
E-mail: [umberto.galloorsi@birdlife-europe.nl](mailto:umberto.galloorsi@birdlife-europe.nl)  
[www.birdlife.org](http://www.birdlife.org)