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CEPF SMALL GRANT FINAL PROJECT COMPLETION REPORT 
 

I. BASIC DATA 
 
Organization Legal Name: Belize Foundation for Research and Environmental Education                
 
Project Title (as stated in the grant agreement): Bladen Nature Reserve Protection Program 
 
Implementation Partners for This Project: Bladen Management Consortium 
 
Project Dates (as stated in the grant agreement): August 1, 2005 �July 31, 2006 
 
Date of Report (month/year): November, 2006 
 
 

II. OPENING REMARKS 
 
Provide any opening remarks that may assist in the review of this report. 
 
The term of the Grant Agreement was extended from July 31, 2006 to September 30, 2006 with 
the authorization of CEPF signed by the CEPF Executive Director on July 13, 2006. 
 
The original budget of the Grant Agreement was altered by the request of the �grantee� on 
September 22nd, 2005 to include a 10% indirect cost line item for administration, as well as a 
modification on equipment to be purchased, from $1,500.00 in the original grant agreement to 
$2,387.00. This amendment was authorized by the CEPF Executive Director on November 7, 
2005. 
 
 
 

III. NARRATIVE QUESTIONS 
 
1. What was the initial objective of this project? 

 
The objective of the project was to establish a full-time 3-man ranger team for the course of 
one year to monitor the Bladen Nature Reserve (BNR), focusing primarily on critical areas 
where incursions were expected as a result of recent agricultural development and road 
construction near the eastern border of BNR. Expected outcomes resulting from project 
implementation included 1) Increase ranger patrols in the BNR by 150%. 2) Reduce level of 
human incursions, logging, and presence of hunters in the BNR by 90%.  

 
 
2.  Did the objectives of your project change during implementation?  If so, please 
explain why and how. 
 

The objectives were not changed or altered during the course of project implementation. 
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3.  How was your project successful in achieving the expected objectives? 
 
Results of Project: 
 
Increase Ranger Patrols in BNR by 150% 
 
From October 2005 through September 2006, a full time, 3 man ranger team was hired and 
equipped for the first time since the establishment of the Bladen Nature Reserve in 1990. During 
the previous 4 years, from 2002-2004, members of the Bladen Management Consortium (BMC), 
conducted consistent yet infrequent patrols within BNR. These infrequent patrols took place twice 
a month consisting of 3 rangers per patrol each lasting 4 days.  During the year between 
November 2004 and October 2005, a total of 20 patrols took place within BNR with a total of 240 
man days of service. With the implementation of the BNR Protection Program from CEPF, a total 
of 51 patrols took place with a total of 828 man days of service. This is an increase of over 150% 
in actual patrols, and an increase in almost 300% of actual man days of patrolling. 
 
The ranger team was hired through a transparent process from villages that buffer BNR. Once 
the team was established and equipped, patrols began. These patrols focused at first in the areas 
in and around BNR where there were signs of illegal activities coming from the new Trio 
development, as this was identified as the area under the most threat. Once these patrols were 
deemed effective in slowing down and in most cases halting incursions coming out of Trio, the 
patrol routes began to focus on the broader BNR.  
    
 
 
 
 

BNR Rangers: 
Sipriano Canti 
Clemente Pop 
Martin Coy  
crossing Bladen River  
on patrol in BNR. 

 
 
 
 

 
 
 
 
• Joint Patrol 

 
 
During the course of the project, one six day joint patrol took place in BNR and adjacent reserves 
in January of 2006. The patrol consisted of personnel from the Belize Defense Force, the Belize 
Police Department, the Belize Audubon Society, Ya�axche Conservation Trust, and the BNR 
ranger team. During the patrol, an illegal Mahogany chainsaw logging operation was discovered 
in an area within Maya Mountain Forest Reserve, less than four miles from BNR.  
GPS points were taken and the lumber was destroyed at the request of the Police Department. 
Further investigations revealed the persons responsible for this illegal activity, and appropriate 
action was taken by the Forest Department.  



 4

 
 
                                                                            
Some members of the joint patrol 
taking GPS points and recording 
information concerning the illegal 
harvesting of Mahogany. BNR  
ranger, Clemente Pop on left  
with GPS unit supplied by CEPF. 
 
 
 
 
 

 
• Aerial Monitoring of BNR 

 
In April of 2006, BFREE coordinated 2 flights for the BNR Ranger team with LIGHTHAWK, an 
environmental air force based in the U.S.A. that has been flying conservation missions in Belize 
with BFREE for over 10 years. The objective of the two flights was to monitor BNR for illegal 
access points, potential illegal logging roads, signs of fire, hunting camps, and other signs of 
illegal activities or threats to BNR. The new roads coming to the eastern border of BNR from the 
new Trio Agricultural development was a major focus of these flights. No new roads were 
observed, however, clearing for agriculture use was underway. 
 

 
 
 
 
 
 
   
 
 
    
 

Trio Road close to BNR with  Far Right: Lead BNR Ranger, Sipriano  
associated agricultural clearing                                              Canti on LightHawk Flight over BNR  
 
 
Reduce Level of Human Incursions/logging/Presence of Hunters 
in the BNR by 90%  
 

Because of a lack of definitive quantifiable data, it is somewhat difficult to determine the exact 
reduction in illegal human incursions and activities during the course of the project. In the 
year before this project was implemented, patrols were infrequent, and data collection was 
minimal. However, during the course of the project, a significant reduction in hunting camps 
occurred, from 6 camps within the first 5 months of the program, to one camp found within 
the last 7 months of the program. In addition, illegal fishing within BNR was reduced 
dramatically from three illegal fishing activities found within the first 2 months of the program, 
to zero during the last 10 months. Details of these and other illegal activities are described 
bellow. 
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• Illegal Fishing 
 

          During a patrol November of 2005, in the extreme south eastern portion of          
      BNR adjacent to the Trio agricultural development and associated roads,    
      BNR Rangers encountered a team of fishermen from Trio village fishing with  
      nets in the Bladen River within the BNR boundary. These men were  
      educated about the laws and regulations pertaining to BNR and were given a  
      warning because it was their first offence. Net fishing in rivers in Belize is  
      illegal, and the nets were confiscated by the rangers. In total, three illegal  
      fishing activities were found, all based out of the Trio area, and in each case  
      warnings were given. These activities all occurred in the early period of  
      project implementation, and by the end of the project, virtually no signs of  
      fishing within the BNR were found. 
  
   

 
Illegal fishing nets confiscated by       Local fisherman carry shotguns for  
BNR rangers during patrol                                       hunting as well; note fish in canoe 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
        The BNR is abundant with freshwater organisms 
        such as Morelet�s Crocodiles and 23 species of fish, 
        including 6 species of game fish.(note fish in river)  
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• Illegal Hunting 
 
A total of 6 illegal hunting camps were found within BNR. 2 were found in November 2005, 1 
in December 2005, 2 in January 2006, and 1 in February 2006. GPS coordinates and a 
description of each camp were taken, and they were all destroyed. From March through 
September 2006, no further hunting camps were found. This is a marked decrease in hunting 
activity during the course of the program, and can be explained by the outreach activities 
undertaken in the buffer communities, as well as the increased awareness in these 
communities that full time rangers were now working in BNR.  
 

 
 
 
 
 
 
 
 
 
 
 

Illegal hunting camp found within BNR.  Lead Ranger, Sipriano Canti, pointing  
Ranger Clemente Pop taking GPS point  out used shotgun shells found inside 
of camp, afterwards, it was destroyed  BNR, a sure sign of hunting activities 
 

 
 
 
 
 
 
 
 
 
 
 
 

Remains of slaughtered turtles, Trachemys Remains of fish and an armadillo 
scripta, found at the fishing camp within   found at the same camp where turtle 
BNR near the Trio area.    shells were recovered  
 
 
• Illegal Logging 

 
No illegal logging activities were found within BNR during the course of the project. However, 
as previously mentioned, one illegal chainsaw operation was found during the joint patrol in 
Deep River Forest Reserve, only a few miles from the BNR boundary. These individuals were 
from the Trio area, since appropriate action was taken against these people, no further 
logging activities have been found. 
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• Xate Harvesting 
 
The harvesting of Xate in BNR has never been recorded or documented in the past. Because 
BNR is on the eastern side of the main divide of the Maya Mountains, and is quite a distance 
from the western border of Belize with Guatemala, where most of the illegal incursions and 
xate activity are taking place, BNR has never been under much direct threat. However, at the 
tail end of this program, the BNR Rangers encountered two new xate camps in the area.  
 
One was found in Deep River Forest Reserve, within about 3 miles of the BNR eastern 
boundary line. This camp had evidence of xate being harvested and exported out of the 
reserve. GPS coordinates were taken. Further investigations proved that the xate being 
collected was not taken from within BNR itself, and the persons responsible for this activity 
are believed to be the same persons responsible for the illegal Mahogany extraction, based 
out of Trio village. At the current time, no further xate activities have been found in this area, 
although we believe that is because of the rainy season which has been in effect since July. 
We believe that similar activities will inevitably start to take place very soon as the rainy 
season is drawing to a close, and due diligence will need to be taken in order to stop such 
activities from continuing.   
 
The second xate camp was found in BNR in June of 2003. This camp also had evidence of 
xate collection and removal from the reserve. GPS points were taken of the camp location 
and associated trails, and immediately the program coordinator called the Belize Defense 
Force and the Forest Department to request a joint patrol be undertaken in this area. The 
BNR rangers, along with assistance from one ranger from the Golden Stream Corridor 
Reserve, a nearby private protected area managed by Ya�axche Conservation Trust, 
undertook a constant monitoring of the access trails and roads used by the xateros. No 
further activity has been found, due we believe to the onset of the rainy season just after this 
new camp was found. This area will be a focus of future monitoring and patrols in BNR, 
particularly as dry season kicks in and the area is more easily accessible.   

  
• Fire Management 
 
Due to constant monitoring of BNR and the surrounding areas, very little fire management 
was required during the course of the year. On only one occasion, in May of 2006, the BNR 
Rangers were required to put out two small fires started presumably by hunters near the 
eastern access road into BFREE and BNR. The fires were small and easily extinguished. 

  
• Boundary Line Demarcation 

 
     In March of 2006, BNR rangers met with Belize Forest Department officer      
     Percival Cho in BNR to determine and mark the exact location of the BNR    
     southern boundary line. GPS points were taken and maps were developed  
     the same day at the BFREE Research Station. This information was then  
     used to demarcate the BNR southern boundary line so that legal logging  
     operators in the Deep River Forest Reserve that borders BNR did not cross  
     the BNR boundary line during the dry season timber extraction activities. In  
     addition, the BNR Rangers constructed and placed approximately 18 wooden  
     signs marking the southern boundary line of BNR where encroachment was  
     most likely, as well as near the Trio agricultural development. These signs  
     were written in Spanish and English. The materials for the signs were donated      
     by BFREE. 
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Additional Results: 
 

• Ranger Base Upgrade 
 
1. As soon as the CEPF small grant to BFREE was signed, BFREE, as an active 
member on the BMC, submitted a Support Grant application via BMC to PACT for the 
purchase and installation of a 12� by 24� wooden Ranger Base. Previous to the 
installation of the base, the BNR wardens had stayed in an open thatch with a raised 
wooden floor. The new ranger base provides a dry and secure shelter for the rangers and 
their equipment, and will serve as the main base for BNR Rangers in the future. 
        
 
      

 
 
 
 
   
 
 
 
     
 
 
 
 
 

     Old BNR Ranger Base New BNR Ranger Base           
funded by PACT 

 
2. Dr. Steven Brewer, a professor at the University of North Carolina at Wilmington, 
U.S.A. and a plant ecologist and long time scientist working in BNR, donated $625.00 for 
the purchase and installation of a water system for the BNR Ranger Base. This system is 
being purchased during the month of November, 2006, and should be installed by 
December of the same year. 
 
3. At the PACT 10 year anniversary celebration held in Belmopan in May, 2006, BMC 
was awarded a small solar system as well as one base radio and one hand held radio for 
the outstanding work that BMC has undertaken to improve the management and 
conservation of BNR. These items were installed in the BNR Ranger Base shortly after. 
In addition, it is worth noting that the Chairman of BMC, Mr. Bartolo Teul was awarded 
the �Protected Area Manager of the Year�, for his service as the Chairman of BMC and 
the coordinator of Ya�axche Conservation Trust (YCT) programs. This was the first time 
such an award was ever offered in Belize. 
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• BNR Ranger Capacity Building 
 

1. Medical and First Aid Training Course 
In May of 2006, BFREE in conjunction with the British Army Support Training Unit 
Belize (BATSUB) offered a Medical First Aid Training course which took place at 
the BFREE Research Station. Protected area managers and staff from 4 
organizations including BFREE, BMC, Ya�axche Conservation Trust (YCT), and 
Toledo Institute for Development and Environment (Tide), participated in the one 
day course. The BNR rangers received training on back woods emergency medical 
procedures, including the use of splints, controlling bleeding, methods of carrying 
out injured persons from remote locations, trauma and head injuries, and the use of 
basic medical supplies.  
 
 
 
Medical training 
participants getting a 
briefing by Chief 
Medical Officer of 
BATSUB on safety 
procedures during a 
Helivac in case of 
emergency at BFREE 
helicopter landing site. 
BNR Rangers in 
background. 
 
 
 
 

 
2. Police Constable Practical Training Course 

        
BMC Chief Ranger, Sipriano Canti, participated in a 4 day Police constable lessons 
training exercise that was sponsored by Tide from   October 20-21, and 27-28. The 
training was a Ranger law enforcement theory and practical with a mock trial done 
at the end of the fourth day. The first two days of practical was held at Tides 
conference room in Punta Gorda, and the field exercise took place in one of Tides 
managed protected areas. This exercise proved to be very useful to the BNR Chief 
Ranger, who will be passing on lessons learned to the other Rangers during the 
orientation period to take place during the month of November. Although the CEPF 
grant had expired just previous to this course, never the less, the BNR Lead 
Ranger participated showing his commitment and interest in fulfilling his obligations 
as a guardian of BNR. 
 

3. Bladen Nature Reserve Management Meeting 
 

              In May of 2006, a BNR Management Planning Workshop was held at BFREE  
        attended by over 28 individuals from 14 organizations including PACT, CI, BFREE,  
        U. of Michigan, U. of California, U. of North Carolina, the Belize Forest Department,       
        FCD, Tide, BAS, YCT, Wildtracks, WCS, and BMC to discuss the management    
        planning for BNR. The 3 day workshop was attended by the BNR Rangers.  
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Chief Forest Officer, Wiber Sabido,   BNR Rangers, Sipriano Canti and 
giving presentation on the National  Clemente Pop (right front) attending  
Protected Areas System Plan at BFREE  workshop 
 
• BNR Base Map  

 
During the course of the project, BNR Rangers kept a written daily log and were able to 
collect GPS points of hunting camps, trails, dispensed shotgun shells, signs of hunting, and 
illegal activities in general. This information was used during the BNR Management Plan 
development and production, which was ongoing during the course of this project. In 
particular, this data was used to develop a Critical Areas map for the management plan.  

 
• BNR Entrance Road Upgrade 

 
BFREE was in contact with the Commander of the British Army Support Training Unit Belize 
(BATSUB) concerning the condition of the service road leading into BNR and BFREE. This 
road has remained un-maintained for decades. With the implementation of a full-time ranger 
presence at BNR, and the likely hood that such a presence will remain and increase with 
time, BFREE was able to secure the assistance of the BATSUB engineers to attempt to 
upgrade the entrance road. The project started in mid-May of 2006, and a continued for about 
6 days until rainy weather prevented the unit from completing their desired tasks.  
        

Acquisition of materials for road                                    BATSUB conducting road           
upgrade paid for by BFREE                                             upgrade 
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• Education and Information Sharing in Buffer Communities 
 

Throughout the course of the program, BMC, through their Outreach and Education Officer, 
Oscar Hernandez, conducted a number of outreach and community meetings in buffer 
communities adjacent to BNR. These were funded by BMC itself, but often included the BNR 
Ranger team. Meetings were held at Trio and Bladen villages on April 7th, 8th, July 12th, August 
11th, and September 5th.  In addition, Mr. Hernandez conducted a written survey of both Bladen 
and Trio villages in August of 2006, to determine the knowledge base of community members 
about the BNR, protected areas, and conservation in general. This report was delivered to the 
BMC board of Directors, which will be used in future planning for community participation and 
educational activities.  
 
These village meetings have proved very productive and valuable in providing a doorway for 
open communication and linkages from the buffer villages to BMC and BNR in general. Mr. 
Hernandez has proved to be a vital link between BNR and the communities, and is a powerful 
and effective advocate for the reserve. Since these meetings have taken place, villagers, 
particularly from Trio village, now understand the importance of BNR, its legal designation, the 
rules and regulations pertaining to the park, and see the benefits of the reserve for their own 
livelihoods. The future for better linkages and alternative livelihood strengthening activities for 
these communities looks bright. 
 
Mr. Hernandez produced the first ever BNR informational flyers and posters in both English and 
Spanish, that were distributed to community members in these villages. All of the educational 
activity reports and materials will be made available to the Environmental Education Officer being 
funded through the FCD grants from CEPF and PACT. 
 
 

• Employment Opportunities for Buffer Community Members 
 

BFREE in collaboration with BMC undertook the process of hiring the three BNR rangers 
from communities buffering BNR to provide a link between communities and the protected 
area, and provide direct financial benefits in the form of employment from the reserve. The 
three Rangers represented two communities, namely Golden Stream Village located 
approximately 8 miles from BNR and Big Falls Village, located about 15 miles from BNR.  
 

 
 
 
BNR Ranger team.  
 
From left to right, 
Sipriano Canti, Lead 
Ranger from Golden 
Stream Village, 
Clemente Pop, 
Ranger from Golden 
Stream Village, 
Martin Coy, Ranger 
from Big Falls 
Village. 
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4.  Did your team experience any disappointments or failures during implementation?  If 
so, please explain and comment on how the team addressed these disappointments 
and/or failures. 
 
No failures were experienced during the project. However, near the end of the project the ranger 
team did find evidence of a fresh camp within BNR where there was evidence that extraction 
occurred of xate palm leaves. This was the first time that the illegal extraction of xate has ever 
been reported from within the BNR, and this fact pointed to the ever increasing threat of this type 
of illegal harvesting in the Chiquibul/Maya Mountains KBA, extending so far east into Belize. This 
was very disappointing, because although threats from the recent agricultural development in the 
Trio area were being well addressed by this project, other new threats, such as xate harvesting 
did become apparent, and became an issue which needed to be addressed.  
 
 
5.  Describe any positive or negative lessons learned from this project that would be 
useful to share with other organizations interested in implementing a similar project. 
 
Lessons learned were generally positive. By implementing the BNR Protection Program, within a 
very short time the members of communities buffering the BNR, in particular Trio village, became 
educated and familiar with the rules and regulations pertaining to BNR, and the importance of 
preserving the integrity of this undisturbed and biologically diverse reserve. Once community 
members were aware of the park boundaries and the laws pertaining to its management, and the 
fact that a full time ranger team was monitoring BNR for such illegal activities, virtually all illegal 
activities halted. Before project implementation, the buffer communities were simply unaware of 
the reserves existence, its boundaries, and the benefits of keeping the reserve intact. 
 
6.  Describe any follow-up activities related to this project. 
 
Follow up activities will be implemented within the scope of the Medium Sized grant from CEPF to 
FCD, called, �Improving Management in the Core Conservation Areas of the Chiquibul/Maya 
Mountains Key Biodiversity Area in Belize� See Bellow under IV. Additional Funding.   
 
 
7.  Please provide any additional information to assist CEPF in understanding any other 
aspects of your completed project. 
 
Leveraging of Additional Support  
 
One of the most important aspects of this project, in addition to the activation of a full time ranger 
presence in BNR and the dramatic decrease in illegal and destructive activities due to the ranger 
program, was the way in which this project attracted additional support, both financial and 
otherwise. This initial investment into the protection of BNR has leveraged donors and support 
from the local, national, and international community, leading to the likelihood of a strong 
sustainable long term management program for the BNR and the greater CMM/KBA.   
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IV. ADDITIONAL FUNDING 

 
Provide details of any additional donors who supported this project and any funding 
secured for the project as a result of the CEPF grant or success of the project.  
 
Donor Type of Funding* Amount Notes 
PACT B 

 
$5,000.00 
 

Ranger Base 
 

PACT B $3,000.00 Solar System and 
communications 
equipment for Ranger 
Base 

BFREE A $1,000.00 Transportation and 
logistics 

BFREE C $2,500.00 Material for road upgrade 

British Army 
Technical Support 
Unit Belize 
(BATSUB) 

C  
$27,000.00 

 
BNR/BFREE Entrance 
Road Upgrade 

Dr. Steven Brewer 
Professor, UNCW 

C $625.00 Water System for Ranger 
Base 

Bladen 
Management 
Consortium 

A $1,000.00 Training Programs for 
Rangers 

*Additional funding should be reported using the following categories: 
 

A Project co-financing (Other donors contribute to the direct costs of this CEPF project) 
   

B Complementary funding (Other donors contribute to partner organizations that are 
working on a project linked with this CEPF project 

 
C Grantee and Partner leveraging (Other donors contribute to your organization or a 

partner organization as a direct result of successes with this CEPF project.) 
 

D Regional/Portfolio leveraging (Other donors make large investments in a region 
because of CEPF investment or successes related to this project.) 

 
Provide details of whether this project will continue in the future and if so, how any 
additional funding already secured or fundraising plans will help ensure its sustainability. 
 
CEPF Medium Sized Grant to FCD  
 
This project will continue with the activation of the medium sized grant to Friends of Conservation 
and Development (FCD) from CEPF for the total amount of $370.000 called �Improving 
Management in the Core Conservation Areas of the Chiquibul/Maya Mountains Key Biodiversity 
Area in Belize� This project has funds earmarked for BNR in the amount of $118,250.00 over a 
2,2 year period. Other funds within the project will benefit BNR indirectly through administrative, 
educational, financial management, and program development support. 
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PACT Large Sized Grant to FCD  
 
Additionally, the Protected Areas Conservation Trust (PACT), has recently granted FCD a large 
sized grant in the amount of $417,500.00 for a program called, �A Sustainable Management 
Program for the Core Conservation Areas of the Chiquibul/Maya Mountains Key Biodiversity Area 
in Belize, Central America.� The focus of this grant is to provide additional funds to strengthen the 
CEPF grant, and inject much needed added resources to ensue the objectives of the CMM/KBA 
program can be attained. These additional funds indirectly benefit the BNR and provide a new 
framework for the consolidated and coordinated efforts to manage the core protected areas of the 
Chiquibul/Maya Mountains as one integrated unit. 
 
PACT Small Grant to BMC 
 
In September of 2005, BMC received a grant in the amount of $17,500.00 from PACT for the 
production of a Management Plan for BNR. The BNR Rangers played a vital role in acquiring and 
providing information used in the Management Plan, and participated in 3 management planning 
workshops. A portion of these funds were also directed to the first paid administrative position the 
BMC has had, namely an Educational Outreach Officer. Oscar Hernandez, a recent graduate 
from Independence High School and a resident of Trio Village, was identified by BFREE and 
hired by BMC to fill this position. Mr. Hernandez focused on biology in high school and received 
the second highest grade in his graduating class. He quickly became a strong advocate for BNR, 
BMC and BFREE in Trio Village as well as other buffer communities close to BNR, and was very 
active in his outreach work, including working closely with the BNR rangers. Mr. Hernandez 
developed the first educational materials ever created for BNR, and conducted approximately 8 
village meetings in Trio and Bladen Villages, some of which the BNR rangers participated in. Mr 
Hernandez has been hired as a BNR Park Ranger under the CEPF Medium Sized grant to FCD, 
and he continues to show tremendous initiative, skill, and enthusiasm as a advocate for the 
continued conservation of BNR and the greater CMM/KBA. 
 
TNC Small Grant to BFREE  
 
BFREE recently received a small grant from The Nature Conservancy in the amount of 
$15,000.00 for a program entitled, �An Integrated Community Based Harpy Eagle and Avian 
Conservation Program for the Maya Mountains Massif.� The goal is to build capacity for avian 
conservation in the Maya Mountains by enhancing the links between protected areas and their 
surrounding communities. The project objectives include: 1) Initiate survey and monitoring of 
Harpy Eagles in the Bladen Nature Reserve (BNR) as a complement to the current, on-going 
Belize Harpy Eagle Reintroduction Program (BHERP) in Northern Belize. 2) To initiate survey and 
monitoring of Neotropical migratory and resident birds in the Bladen Nature Reserve (BNR) to 
provide base-line data contributing to regional-scale bird conservation and sound management, 
while providing for community-based alternative livelihood strengthening. 3) To enhance 
environmental awareness of protected areas and species through environmental education. One 
of the activities which will take place during the course of the grant, is to provide training on bird 
identification and research methodology to the BNR Ranger team (under the medium sized CEPF 
grant to FCD), which will enhance their knowledge and understanding of the natural communities 
within BNR. In addition, the information gathered during the program can be used in the 
development of the Environmental Education programs which will be implemented by the 
Environmental Educator within the framework of the CEPF Medium Sized grant to FCD, as well 
as the PACT Large Sized grant to FCD. 
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USFWS NMBCA Grant to BFREE  
 
In addition, BFREE is currently preparing a grant submission to the U.S. Fish and Wildlife Service 
� Neotropical Migratory Bird Conservation Act grants program for the amount of $200.000.00 to 
strengthen the BFREE grant received by TNC, which will also provide much needed training and 
education to the BNR Ranger Team, as well as provide additional alternative livelihood 
strengthening to community members living in nearby villages adjacent to BNR. 
 
PACT Large Sized Grant to BMC  
 
BFREE, as an active member of the Bladen Management Consortium (BMC), has been invited by 
PACT to submit a Large Sized Grant of up to $400.000.00 for the strengthening of the BNR 
program and activities outlined in both the CEPF and PACT grants to FCD. The development of 
this grant submission is underway, and BMC hopes to submit this grant by June 2007. 
 
 
 

V. ADDITIONAL COMMENTS AND RECOMMENDATIONS 
 
None 
 

VI. INFORMATION SHARING 
 
CEPF aims to increase sharing of experiences, lessons learned and results among our grant 
recipients and the wider conservation and donor communities. One way we do this is by making 
the text of final project completion reports available on our Web site, www.cepf.net, and by 
marketing these reports in our newsletter and other communications. Please indicate whether you 
would agree to publicly sharing your final project report with others in this way.  
Yes ___x____     
No ________ 
 
 
If yes, please also complete the following: 
 
For more information about this project, please contact: 
Name: Jacob A. Marlin, President - BFREE 
Mailing address: P.O. Box 129, Punta Gorda, Belize 
Tel: 501-614-3896 
Fax: 
E-mail: bfree@hughes.net 
 
  


